

#	INFRA PROJECTS as of July 31, 2021	DATE OF IMPLEMENTATION	STATUS
1	Construction of Drainage Canal (Brgy. Tayaga & Bagakay)	09-09-19	completed
2	Repair of School Gym (CNHS)	09-09-19	completed
3	Construction and Improvement of Drainage Canals in all Barangays	09-09-19	completed
4	Construction of Eco-Park Perimeter Fence Barangay Panatao	09-09-19	completed
5	Construction of Daycare Center @ Sitio Sabang, Brgy. Tayaga	11-05-19	completed
6	Construction of DayCare Center, Brgy. Tayaga	11-05-19	completed
7	Rehabilitation of KAPAPROCO Building	11-05-19	completed
8	Construction of 3-Storey CNHS Administration Building Phase II	11-08-19	completed
9	Construction of Drainage Canal (Tayaga & Bagakay)	11-08-19	completed
10	Construction of Grouted Riprap, Brgy. Tayaga	11-08-19	completed
11	Construction of Street Lighting Brgy. Urbiztondo	11-08-19	completed
12	Flood Control System	11-08-19	completed
13	Concreting of Brgy. Road Cagdianao	11-08-19	completed
14	Construction of Engineering Building/Evacuation Center	11-08-19	completed
15	Construction of 3-Storey Municipal Health Center	11-08-19	completed
16	Construction of Children's Playground	11-08-19	completed
17	Installation of Culvert	11-08-19	completed
18	Installation of Solar Street Lights	11-08-19	completed
19	Concreting of Barangay Road, Bagakay	11-08-19	completed
20	Construction and Improvement of Drainage Canals in all Barangay	11-08-19	completed
21	Construction of River Control Brgy. Ladgaron	11-08-19	completed
22	Concreting of Brgy. Road Hayanggabon	11-08-19	completed
23	Construction of Barbecue Stand with Drainage	11-08-19	completed
24	Construction of Sampagueta Boulevard	11-25-19	completed
25	Construction of Brgy. Road, Brgy. Urbiztondo	11-25-19	completed
26	Construction of Brgy. Tanod Outpost Brgy. Tayaga	12-16-19	completed
27	Construction of Brgy. Tanod Outpost Brgy. Magallanes	12-16-19	completed
28	Construction of Brgy. Tanod Outpost Brgy. Daywan	12-16-19	completed
29	Construction of Brgy. Tanod Outpost Brgy. Panatao	12-16-19	completed
30	Construction of Brgy. Tanod Outpost Brgy. Cabugo	12-16-19	completed
31	Construction of Plant Nursery	12-16-19	completed
32	TVCC Edible Landscaping Farm	12-16-19	completed
33	Improvement of Legislative Building	12-28-19	completed
34	Installation of CCTV at TNHS	12-23-19	completed
35	Covered Pathway Along Junior High School Building	12-23-19	completed
36	Embankment of Municipal Lot (Phase II)	12-23-19	completed
37	Construction of TNHS Gym (Phase III)	12-23-19	completed
38	Local Access Road in Brgy. Magallanes	02-03-20	completed
39	Construction of Box Culvert, Brgy. Sapa	02-03-20	completed
40	Construction of Sapa-Malinawa FTMR (Phase III)	02-03-20	completed
41	Upgrading of Access Road with Shoulder	02-03-20	completed
42	Extension of Barangay Lapinigan Pier	02-03-20	completed
43	Construction of Claver Sports Center Phase III	02-03-20	on-going
44	Expansion of Municipal Streets Tayaga/Bagakay	02-03-20	completed
45	Construction of Brgy. Road Taganito	02-03-20	completed
46	Renovation of KAPAPROCO Building (Phase II)	03-29-20	completed
47	Installation of Street Lights	04-30-20	completed
48	Construction of Barangay Purok Center	04-30-20	completed
49	Construction of Two (2) Storey Four Classroom/Evacuation Center W/ Emb	04-30-20	completed
50	Construction of Sampagueta Boulevard	04-30-20	under suspension
51	Construction of Brgy. Roads, Brgy. Cabugo	04-30-20	completed
52	Concreting of Brgy. Road Daywan	04-30-20	completed
53	Construction/Rehab of Brgy. Multi-purpose Building, Brgy. Urbiztondo & Br	04-30-20	completed
54	Construction of Farm To Market Road-Ladgaron	04-30-20	completed

#	INFRA PROJECTS as of July 31, 2021	DATE OF IMPLEMENTATION	STATUS
55	Construction of Tertiary School Building	07-13-20	completed
56	Development Claver Water Source	07-13-20	completed
57	Construction of Brgy. Road, Wangke	07-13-20	completed
58	Construction of National Child Development Center	07-13-20	completed
59	Construction of Brgy. Road , Brgy. Panatao	07-13-20	completed
60	Construction of Brgy. Road , Brgy. Ladgaron	07-13-20	completed
61	Improvement of Legislative Building	07-13-20	completed
62	Construction of Day Care Center @ Sitio Sabang Tayaga	10-05-20	completed
63	Construction and Improvement of Drainage Canals in all Barangays	10-19-20	completed
64	Construction/Expansion of Magsaysay Street, Brgy. Ladgaron	10-19-20	completed
65	Kabujian Islet Development Project	10-19-20	on-going
66	Improvement of Municipal Hall Building	10-19-20	under suspension
67	Construction of Hand Washing Areas in School	10-19-20	completed
68	Installation of Fiber Optic CCTV Surveillance Camera	10-19-20	completed
69	Construction of Municipal Sign	12-11-20	completed
70	Repair & Maintenance of Infrastructure Assets	12-11-20	completed
71	Baoy River Development	12-11-20	on-going
72	Construction of School Covered Walk/Pathway	12-11-20	completed
73	Construction/Concreting of Municipal and Barangay Road	12-11-20	on-going
74	Embankment of LGU Municipal Lot	12-11-20	completed
75	Upgrading of Local Access Road with Shouldering	12-11-20	completed
76	Construction of Barangay Purok Center	01-22-21	completed
77	Construction of Municipal Street Signage	01-22-21	completed
78	Construction of Quarantine Facility Brgy. Tayaga	01-22-21	completed
79	Construction of Quarantine Facility Brgy. Ladgaron	01-22-21	completed
80	Construction/Concreting of Municipal and Barangay Roads	03-04-21	on-going
81	Installation of Street Lights	03-04-21	completed
82	Construction of Barangay Road, Ladgaron	03-04-21	completed
83	Extension of Barangay Lapinigan Pier Phase II	03-04-21	completed
84	Construction of Sampaguita Boulevard	03-04-21	completed
85	Construction of LGU Warehouse/Evacuation Center	03-04-21	on-going
86	Improvement/Rehabilitation of Public Building	03-04-21	completed
87	Construction of Barangay Road Wangke	03-04-21	completed
88	Municipal Ecological Solid Waste Management Program	03-04-21	on-going
89	Construction/Concreting of Municipal and Barangays Roads	03-04-21	on-going
90	Construction of Tertiary School Building (Phase II)	03-04-21	on-going
91	Construction of New Claver Fire Station Phase II	03-04-21	on-going
92	Hayanggabon Treatment and Monitoring Facility	04-19-21	completed
93	Construction and Improvement of Drainage Canal in All Barangays	04-25-21	on-going
94	Upgrading and Improvement of Local Access Road in Brgy. Daywan	04-27-21	completed
95	Installation of Water System	04-27-21	on-going
96	Construction of Brgy. Drainage (14 Barangays)	04-27-21	on-going
97	Construction of Potable Water System	05-17-21	on-going